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CONTRACT No. CONTRACTOR
EP-S1-06-03 Nobis Englneerlng
TO No. TO NAME
011-RSBD-B51Q . Solvay Coke & Gas
REPORTING PERIOD INV #
January 1, 2011-January 28, 2011 AQ052
TOPO DUE DATE
D. Boone February 27, 2011

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Task Order. Then, document your review by completing
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2
options for submitting this form — e-mail or submit a hardcopy via interoffice mail.

To e-mail: / | To submit a hardcopy via interoffice mail:
Click the e-mail button at the end of the form. Click the print button and send the hardcopy
The completed form will automatically be sent | via interoffice mail to Julianne Sammut, Mail
to Julianne Sammut. Code OSRRO01-5.

You may retain the attachments for your files. Thank you.

TASK ORDER INVOICE REVIEW:

YES NO N/A
LOE charged is appropriate for work accomplished ®© O O
Labor mix is appropriate © O o
Hours charged by labor category are within the ® I I
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) © O O
Computer charges ) @) ®©
Travel O O ®©
Equipment (@) @) (O]
Level of team subcontractor effort charged is 10 Ie) 1o
commensurate with progress
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and ) (0] ®©
appropriate !
T
NON-TEAM SUBCONTRACTOR(S):
@) @) O

** PLEASE EXPLAIN ANY CONCERNS OR ISSUIES IN THE COMMENT SECTION **

Updated 12/15/09



RACZ2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION:
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RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD

FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

© | © |06

O|O0 |0O|O

O|0 |00

©C|O0 |0|0

O[O0 |0]|O

O|0 |0|O

DETERMINATION:

@ Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

O Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. See comments below.

O Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

By checking the “reviewed” box and typing my name and date below, | certify that | have
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to my Task Order. | have documented any concerns and provided

supporting documentation, where appropriate.

ad

Reviewed

IDENISE BOONE

2/24/2011

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contractor PO Initials:

Date Reviewed:

Updated 12/15/09




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, Wi
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (January 1, 2011 — January 28, 2011)

Progress for Month

Task 01 — Performed routine project management, communication, and cost tracking.

Task 01 — Prepared the December 2010 Monthly Progress Report and Invoice and
submitted to EPA on January 20, 2011.

Task 01 - Prepared a Cost-to-Complete Analysis and submitted to EPA January 18,
2011.

Task 01 — Prepared Draft Work Plan and Cost Estimate, Amendment No. 3 and
submitted to EPA on January 25, 2011.

Potential Issues/Problems

No potential issues or problems were identified during this reporting period.

Corrective Actions

No corrective actions were required during this reporting period.

Analytical Summary (Non-CLP)

No non-CLP analytical activities occurred during this reporting period.

Cost/Schedule

The total Level of Effort (LOE) invoiced this reporting period is |l technical hours and
$5,447.17, which represents a cumulative total of sl | OE and $290,540.27. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

Task Order 0011 1 January 2011



o Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 2 January 2011



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin

Region: New England

Task Number: 01

Work Area: RI/FS Oversight
Action ID: BD
Operable Unit: 00
TO Type: Term

’ Type Work: R
Task Order Stétus: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 8/31/2011
Reporting Period From: 1/1/2011
Reporting Period To: 1/28/2011

Invoice Date: 2/17/2011
Invoice Number: A052

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Task Title: Proj. Planning & Support

Current

Cumulative

Approved Budget

Dollars

Hours

Dollars

Hours Dollars

Labor

PRIME CONTRACTOR, Nobis Engineering

Job Category Hours

non-responsive]

non-responsive)

Ford, Heather
Hagger, Chris
Harding, Scott

Riel, Janet

R e R R

non-responsive

Tyler, Elaine

Project Administrator Total

SUBTOTAL, Labor

Other Direct Costs

Reproduction

2,733.65

SUBTOTAL, Other Direct Costs

3.90

TOTAL, Nobis Engineering COSTS

3.90

Page 1 of 3

2,737.55

11,456.14 47.806 22
"""" 197016 T 515382
1085604 000 NN 9.633.32
BT oY R T 478100
56,750.03 116,072.76

59 55 25.00

157.82 , 1,327.79

56,907.85 117,400.55




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Work Area: RI/FS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractgr Name: Nobis Engineering
Contract Number: EP-51-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 8/31/2011
Reporting Period From: 1/1/2011
Reporting Period To: 1/28/2011

Invoice Date: 2/17/2011
Invoice Number: A052

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours | Dollars Hours I Dollars
TEAM SUB CONTRACTOR, Weston Solutions . i .
non-responsive] non-responsive] non-responsive

Labor
[Nowack, Bette L ... R ... ... R . . __ D

" Engineer Sr Total 2,586.36 30,550.76 47,267.73
Foster, Cavell A e emmmmemccammceacaaaaaaaa---- N .. ... N . . . ______ . |

Cost Reporter Total 123.26 5,410 53 5,088.76
SUBTOTAL, Labor 2,709.62 53,211.88 62,394.29
TOTAL, Weston Solutions COSTS 2,709.62 53,531.26 64,257.47

)
SUBTOTALS FOR TASK 0 PRIME AND TEAM SUBS)
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
non-responsive non-responsive non-responsive

SUBTOTAL, LABOR 5,443.27 109,961.91 178,467.05
SUBTOTAL, OTHER DIRECT COSTS 390 477.20 ! 3,190 97
SUBTOTAL, SUBPOOL 000 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 5,447.17 110,439.11 181,658.02

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Page 2 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours l Dollars Hours | Dollars
non-responsive] non-responsive
TOTAL LABOR 5.443.27 279,265.41 474,800.29
TOTAL OTHER DIRECT COSTS 3.90 11,274.86 24,342 71
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 5,447.17 290,540.27 499,143.00
Average Hourly Rate 172.80 132.55 140.22
Expenditure Limit Hours/Dollars 419,697 00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 000
Total Expenditure Limit 419,697.00
Approved Budget Hours/Dollars 474,800.29
Approved Budget Other Direct Costs 24,342.71
Approved Budget Subpool (Fee Included) - 0.00
499,143.00

Total Approved Budget

Page 3 of 3




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering
- Contractor Number: EP-S1-06-03

S$SID: B51Q
State: Wisconsin
Region: New England

Current Month

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going"
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 8/31/2011
Reporting Period From: 1/1/2011
Reporting Period To: 1/28/2011
Invoice Date: 2/17/2011

Invoice Number: A052

Invoice Purpose: Monthly Progress

Task
Task Cat. non-responsive)
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 5,443.27 390 0.00 0.00 5,447.17
Finance Manager
Cost Reporter
Project Administrator
Total
Task Order Totals 5,443.27 3.90 0.00 0.00 5,447.17
Cumulative To-Date
Task
Task Cat. g
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 109,961.91 477.20 000 000 110,439.11
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
\ Subcontract Administrator
H&S Officer Mid -
Project Administrator
Total
03 Fl Engineer Sr 157,828.97 10,782.66 000 0.00 168,611.63
Engineer Jr
Environ Scientist Jr

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering

Contractor Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

<.

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 8/31/2011
Reporting Period From: 1/1/2011
Reporting Period To: 1/28/2011
Invoice Date: 2/17/2011

Invoice Number: A052

Invoice Purpose: Monthly Progress

Cumulative To-Date
Task non-responsive
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
Geologist Sr
Geologist Mid
Geologist Jr
Technician-Field Jr
Program Manager
Total
09 RR Engineer Sr 11,474.53 15.00 0.00 0.00 11,489.53
Geologist Sr
Program Manager
Total
Task Order Totals 279,265.41 11,274.86 0.00 0.00 290,540.27
419,697.00

Task Order Expenditure Limit

Page 2 of 2



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Work Area Code: RI/FS Oversight

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action Code: BD

Contractor Name: Nobis Engineering
Contractor Number: EP-51-06-03
SSID: B51Q '

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 8/31/2011
Reporting Period From: 1/1/2011
Reporting Period To: 1/28/2011

Invoice Date: 2/17/2011

Invoice Number: A052

Varlance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Invoiced Not Invoiced | Not lnvoiced Hours | Dollars iatead i invoiced | Notlinv'd Hours Dollars lnv o Invoiced
01 PP Proj Planning & Support 110,439.11 000 110,439.11 181,658.02 60.80% 60 80% 181,658 02 60 80%
02 CR Community Involvement 0.00 000 0.00 6,971 60 0.00% 000% 6,971 60 0.00%
03 Fl Field Investgation/Data 168,611 63 0.00 168,611 63 173,090 53 97 41% 97.41% 173,090 53 97 41%
08 RR Remedial Investigation R 11,489 53 000 11.489.53 49,745 62 23.10% 23.10% 49,745 62 2310%
10 RV PRP Identf & Screening 000 0.00 0.00 33,960 65 000% 000% 8,231 23 000%
11 RP PRP Eval Remedial Alt 000 000 000 15,548.40 000% 000% 000 000%
12 FS PRP Feasibility Study Rpt 000 000 0.00 21,917 20 000% 000% 000 000%
13 PR Post RI/FS Support 000 000 0.00 14,728.26 0.00% 000% 000 000%
15 CcO Task Order Closeout 0.00 000 000 1,521.72 0.00% 0 00% 000 0 00%
TOTAL 230,540.27 0.00 290,540.27 499,143.00 58.21% 58.21% 419,697.0¢ €9.22%

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

- Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 8/31/2011
Reporting Period From: 1/1/2011
Reporting Period To: 1/28/2011

SSID: B51Q Invoice Date: 2/17/2011
Invoice Number: A052
Variance Based On Estimated Cost Variance Based On
. Approved Budget Approved Budget At Completi Esti AtC /!
Task Cumulative Dollars Total Invoiced % inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Invoiced Not Invoiced | Not Invoiced Dollars Invoiced Invoiced Not Inv'd Hours Dollars Invoiced Involced
. non-responsive -
01 PP |Pro Planning & Suppont non-responsiv RERERT N 000 110,439 11 181658.02| (RRRRRENE 6080%| 6080%| MMSMNN 181658 02 100.00%
02 CR Community Involvement 0.00 000 000 6,971 60 0.00% 0.00% 6,971 60 100.00%
03 Fl Field Investigation/Data 168,611 63 000 168,611 63 173,090 53 97.41% 97 41% 173,090 53 100.00%
09 RR Remedial Investigation R 11,489 53 000 11,489.53 49,745.62 2310% 2310% 49,745 62 100 00%
10 RV PRP Identif & Screening 000 000 0.00 33,960.65 0.00% 000% 33,960 65 100.00%
1 RP PRP Eval Remedial Alt 000 000 000 15,549.40 0.00% 000% 15,548 40 100 00%
-12 FS PRP Feasibiity Study Rpt 000 000 000 21,917.20 000% 0.00% 21,917 20 100 00%
13 PR Post RI/FS Support 000 000 000 14,728.26 0.00% 000% 14,728 26 100 00%
15 co Task Qrder Closeout 000 000 000 1,521.72 0.00% 0.00% 1,521 72 100 00%
TOTAL 290,540.27 0.00 290,540.27 499,143.00 58.21% 58.21% 499,143.00 100.00%

Page 1 of 1




Standard Form 1034
Revised January 1980 VOUCHERNO |
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A052
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency February 17, 2011
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) . EP-S1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE

—

PAYEE'S Nobis Engineering, Inc. . 7
NAME 18 Chenell Drive : DATE INVOICE RECEVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
N 'J AC BER
i __If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT B/ NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of contract of Federal supply TITY
OF ORDER OR SERVICE scheduls, and other y) COST | PER (1)
11111 - 1/2811 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $5,447.17
{Use continuation sheet if necessary) (Payee must NOT use the space below) TOTAL $5,447.17
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
] erovisionas =$ =$1.00 P
[ compere BY 2
] earma
D FINAL Amount venfled; comect for
|:| PROGRESS TILE ] or mtials)
] Aovance . // / \
Pursuant to authority vested in me, | certify that this voucher s corrg s
02/17/11 Peter Delano N\ Principal
(Date) {Authorized Certifyind Offickg/ { / \ / J \ (Tile)
ACCOUNTING CLASSIFICATION
P | CHECKNUMBER ON ACCOUNT OF U.8. TREASURY CHECK NO ON (Nams of Bank)
A
1
ol casn DATE PAYEE 3
B
Y $
1 When stated in foreign currency, insert name of currency PER
2 It the ability to certify and authority to approve are combined in one person, one signature Is necessary:
otherwise the approving officer will sign in the space provided, over his official titte
3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per TITLE
John Smith, Secretary” or "Treasures”, as the case may be
Previous edition usable U.S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20630 NSN 7540-00-634-4206

PRIVACY ACT STATEMENT
The information requested on this form 1s required under tha provislons of 31 U S.C. 82b and 82¢, for the purpose of
disbursing Federal money The information requested Is to identrfy the particular creditor and the amounts to be paid.
Failure to furnish this information will hinder discharge of the payment obligation.




Substitute for
Form 1035

Environmental Protection Agency, Washington, DC 20460

PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
SERVICES OTHER THAN PERSONAL \slo:c:e: N:: A052
chedule No:

Continuation Sheet

o Sheet No: 6

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl
Saturday, January 01, 2011 - Friday, January 28, 2011

HOURS:
Prime

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid -
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CALD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Enginee" Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Current

Cumulative FUNDING AMOUNT: $419,697.00
PENDITURE LIMIT:  $419,697.00



Il

g:?;t;t;;esfor PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
SERVICES OTHER THAN PERSONAL Voucher No: A0S
Schedule No:
. Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 7
Technician-Field Sr 1
Technician-Field Mid non I'eSpOnSIVG -
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager

k Finance Manager

Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator
TOTAL

COSTS: Current Cumulative
Direct Labor 2,733.65 57,777 42
Other Direct Costs 3.90 157 82
Travel - 0.00 0.00
Team Subcontractors Costs 2,709.62 232,605.03
-- Weston Solutions 2,709.62 232,605.03
-- Avatar Environmental 0.00 0.00
Subpool 0.00 0.00
Total Direct Costs 5,447 17 290,540.27
Subpool Fee 000 0.00
Amount Claimed 5,447.17 290,540.27

Company Confldential - Proprietary Information of Nobis Engineering





